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Agenda

❏   PDR Summary  [Marti Szczur]

❏   Review Board Findings  [Moshe Pniel]

❏   SDPS Workoff Plans  [Steve Fox]

❏   Project Workoff Plans  [Marti Szczur]
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Key External Design-Related 
Activities Between SDR and PDR

Independent Architecture Study Review - 9/94

Data Modeling WG Workshops - 8/94, 12/94 and Telecons 

Design WG Biweekly Telecons - 7/94-2/95

Level 4 Requirements Review - 12/94

PDPS Toolkit 3 Reviews & Delivery - 10/94

AHWGP Meetings/Telecons 

Evaluation Package 3 Analysis & Report, summer, ‘94

Evaluation Package 4 Reviews & Delivery - 8/94-12/94

V0 Operational Prototype Delivery - 8/94

V0 UVA Tirekickers Workshop - 10/94

NRA/CAN Workshop - 1/95

Closure of all (39) SDPS-related RIDs generated at SDR
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Release B Release Initiation Review (RIR) - 3/95

Algorithm I&T Workshop - 4/95

Planning and Scheduling Workshops - summer ‘95

EP Prototype Workshop1 - spring ‘95

EP 6 Objectives and Design Reviews - spring, summer ‘95

Toolkits 4 and 5 Deliveries - 3/95, 7/95

Science Information System Focus Team Meeting (SISFT) - spring ‘95

Working Group Meetings/Telecons
• AdHoc Data Integration Working Group 
• AdHoc Working Group on Production (AHWGP) 
• Design Working Group
• Data Modeling Working Group
• AdHoc Working Group on Consumers

Key External Activities Planned 
Between PDR and CDR
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SDPS PDR Purpose / Scope

Determine if SDPS is ready to proceed to detailed design and ready to begin 
selection/acquisition of COTS hardware and software

• Present highlights of the preliminary design phase and the 
supporting engineering activities�

• Respond to high priority issues surfaced at the SDPS Level 4 
requirements workshop

• Identify specific areas which require or would benefit from additional 
attention before proceeding into detail design

Focus is on the two initial ECS releases
• TRMM mission preparation (“Interim Release 1”, IR-1)
• TRMM operations and AM-1/L-7 mission preparation (“Release A”)

Where applicable, selectively looked ahead to AM-1/L7 operations 
(“Release B”), and beyond,  to facilitate growth and evolution
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SDPS Architecture 
Subsystem Interaction Overview
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SDPS PDR Topics

❏ Segment Design Overview

❏ IAS Issues / Response

❏ User, Algorithm, and Data Models

❏ Data Server, Ingest, Planning, and Data Processing Subsystem 
Designs

❏ Integration of Version 0 Client with Release A

❏ Version 0 Data Migration

❏ Incremental Development Status (Client, Interoperability, Data 
Management Subsystems)

❏ EP4 Demonstration

❏ DAAC Specific Configurations and Operations Scenarios

❏ DAAC LAN Designs

❏ Development / Integration & Test Plans
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PDR Attendee Composition
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SDPS PDR Review Board (20)

PANEL MEMBERS ESDIS ROLE(s)       DAAC/Center Association
Bill Mack, Co-chair Office of Flight Assurance GSFC
Moshe Pniel, Co-chair ASTER IT, AHWGP, DWG JPL
Bruce Barkstrom CERES PI, EOS Advisory Panel, AHWGP, DWG, IWG LaRC
Graham Bothwell MISR IT, AHWGP LaRC
Chris Daly ECS System Engineer GSFC
Phil Davis Independent, Earth Science Directorate GSFC/ Code 900
Bill Emery EOS Advisory Panel, DWG, Tirekicker GSFC/UWG
David Glover EOS Advisory Panel,Tirekicker, IWG JPL/UWG
Chris Harris DAAC, M&O LaRC
Greg Hunolt ECS DAAC Systems/Science Ops Manager GSFC
Cathy LaPenta DAAC Manager, M&O MSFC
Chris Lynnes DAAC Engineer, DWG, M&O GSFC
Ed Masuoka MODIS IT, AHWGP GSFC
Jim Milligan  Independent, HST Project GSFC
Lyn Oleson DAAC Manager, M&O EDC
Nancy Palm Independent, Earth Science Directorate GSFC/Code 931 
Skip Reber GSFC’s MTPE Project Scientist GSFC
Ricky Rood DAO PI, EOS Advisory Panel, IWG GSFC
Kevin Schaeffer HQ’s MTPE/SDPS Project Manager, DWG NASA/HQ
John Wolfgang  Independent, Engineering Directorate GSFC


